

Commercial Expansion QA

July 11, 2026

WEATHER
Rain

DAY TYPE
Work day

SUMMARY
Drywall layout continued on levels two and three. North stair remained inaccessible during utility relocation.


MANPOWER					
COMPANY		TRADE	WORKERS	HOURS	
ABC Drywall		Drywall	12	8	
Metro Electric		Electrical	6	8	
Prime Concrete		Concrete	4	6	
WORK					
DESCRIPTION		LOCATION	QTY	HOURS	
Completed corridor framing and above-ceiling rough-in coordination		Level 2	—	8	
DELAYS					
TYPE	DESCRIPTION	TRADES	HOURS	CLAIM	
weather	Lightning stand-down stopped exterior lift operations	Envelope, roofing	4	Yes	
EQUIPMENT					
DESCRIPTION		COMPANY	COUNT	HOURS	IDLE
CAT 320 excavator		Prime Civil	1	6	
60 ft boom lift		ABC Drywall	2	3	Yes
DELIVERIES					
DESCRIPTION		SUPPLIER	QUANTITY	TICKET	
5/8 in gypsum board		Builders Supply	240 sheets	BS-48192	
VISITORS					
NAME	COMPANY	PURPOSE		IN	OUT
Jordan Lee	City Building Department	Framing inspection		09:15	10:05

Submitted by Morgan Field · July 11, 2026 at 5:42 PM

Commercial Expansion QA

July 11, 2026

PHOTOS



North elevation progress